


Key Highlights

Somalia

- A **new PV2 isolated from Buhoodle sample** and awaiting CDC Atlanta Sequencing.
- Polio campaigns (mOPV2 –round Zero) is conducted in Las-Anood and neighboring district (Hudun, Talex, El-Afwein, Ainabo, Buhoodle, Burtinle and Garowe on May 7 - 10, 2019.
- The target populations of under five children is **202,984** and reaching **175,905** children under five with 10% Zero doses (WHO-Admin data) .

Kenya

- Kenya has confirmed the planned polio SIAs date as July 6-10, 2019 .
- The HoA TAG Meeting was postponed to September 2019 .



CDC Global migration and CGPP meeting **Photo: Arale**

Partnerships and coordination of Polio and GHSA activities during the week;

- CGPP participated in the Polio planning M&E TWG meeting to review the data collection tools which will be used during the forthcoming SIAs.
- Quarterly reviews meeting with CGPP-HOA and the implementing partner (CRS). This was a follow up to the GHSA budget, progress update and the Polio Project burn rate.
- CGPP Secretariat organized GHSA monthly meeting with the GHSA focal point person to update him on the previous month progress.
- CGPP Participated in the National MOH Polio SIA TOT training and they will be deployed at the CGPP supported county.
- The Secretariat team met with CDC Kenya: Luis Ortega (Program Director, Africa Field Program), Maurice Ope (Medical Epidemiologist, Africa Field Program) on possible collaboration on cross-border community-based Surveillance.
- The HoA secretariat in collaboration with CRS office supported the CMs in Kamukunji conduct Video production which was aired during the CORE Group Partners conference in USA (Bethesda, Maryland).
- The CGPP HoA director to participated in CORE Group international conference (May 2019, Bethesda, Maryland-USA) through skype.
- The CGPP HoA secretariat to participate the USAID/CGPP GHSA monthly meeting to update him on the progress, challenges and way forward.



CGPP and CRS quarterly meeting **Photo: Somane**

Strengthening routine immunization systems: Outreaches services to hard to reach border, nomadic pastoralist

County/Region	# outreach conducted	# < 1yrs Reached	# Zero dose	# Birth dose < 1 yr. OPV	# < 1yrs OPV3 vaccinated	# < 1yrs FIC	# 12 - 23 FIC	# children reached (Defaulter tracing).
Garissa	11	80	4	8	37	22	25	58
Gedo	0	0	0	0	0	0	0	0
Lamu	6	41	3	13	14	12	15	55
Lower Juba	4	52	3	6	34	6	4	66
Mandera	44	477	1	3	178	57	35	38
Nairobi	10	32	0	7	42	16	19	27
Turkana	1	12	0	2	8	6	2	37
Wajir	30	1134	0	77	66	224	224	205
Total	106	1828	11	116	379	343	324	486



Outreach Session in Border village, Dadaab Sub-county. Photo Daud ARC.



Outreach Sessions in migrating nomadic families, Hamey, Dadaab SC. Photo. Daud ARC.



CHV/CHA training on routine immunization and Surveillance in North Horr
Photo: Doyo (CM)

Social Mobilization

County	# Villages visited	# of HH visited	# Community Social Mobilizers	# < 5 yrs. Covered	# of group meetings conducted
Garissa	64	938	9	522	180
Gedo	53	2,526	14	5,089	3
Lamu	14	1048	6	220	30
L/Juba	12	980	9	595	36
Mandera	27	475	22	570	22
Marsabit	0	0	18	0	0
Nairobi	3	226	25	211	5
Turkana	0	0	23	0	0
Wajir	25	614	16	1952	26
Total	198	6807	142	9159	302



Social mobilization at Biyamadhow HC ,Wajir south. Photo Mohamud

Cross Border Coordination Activities

County	# CB meeting held	# of vaccination border posts	# of special vaccination posts	# of functional special vaccination posts	# of vaccination transit route posts	# of vaccination transit route posts	# of new linkages with health system outside Polio
Garissa	0	0	9	0	0	0	0
Gedo	1	1	2	12	7	6	0
Lamu	1	1	5	0	0	2	0
L/Juba	0	0	5	0	0	1	0
Mandera	1	1	0	0	0	0	1
Marsabit	0	0	0	0	0	0	0
Nairobi	0	0	0	1	1	0	2
Wajir	1	1	7	7	7	7	0
Turkana	0	0	0	0	0	0	0
Total	4	4	28	20	15	116	3




HFIs in-charges, CGPP/WVK and CMs meeting. Photo Mohamud WVK

AFP surveillance: Active Case search

County	# of community mobilizers involved	# of HH visited	# of AFP Cases Reported	# of AFP cases among non-medic	# of Silent areas	# persons reached	# of CMs trained
Garissa	9	664	0	0	0	3965	0
Gedo	11	330	0	0	0	1980	0
Lamu	6	1048	0	0	0	5240	6
Lower Juba	9	1642	0	0	0	9852	1
Mandera	22	1069	1	1	1	7480	0
Marsabit	0	0	0	0	0	0	0
Nairobi	15	226	0	0	0	226	33
Turkana	0	0	0	0	0	0	17
Wajir	16	614	0	0	0	3684	0
Total	88	5,593	1	1	1	32,427	57

SIAs in Somalia– Results for Gedo

Region	Target
Gedo Region	57,398
Target populations	56,654
Percentage covered	99%
No of special/Transit	4977
No of CGPP community mobilizers involved	103
	15



Active case search going on at Bute Ghoda village (Wajir North Sub-county).
Photo: Amin



Map: Priority sites visited in Kenya & Somalia

Challenges

- Competing priorities for SCHMT due to Cholera outbreak that led to postponement of activities in Kamukunji
- The out-migration of pastoralist to Ethiopia from Mandera county has increased low turnout and high defaulters in the project areas.
- There were reports of insurgents movement along the border the Wajir county with Somalia hence affecting the movement of the field teams

Planned activities (May 13-19, 2019)

CGPP-HOA Secretariat

- CGPP HoA secretariat to participate the USAID/CGPP GHSA monthly meeting to update him on the progress, challenges and way forward.
- CGPP/UNICEF Kenya coordination meeting.
- CGPP/WHO HOA coordination office planning & coordination meeting.
- GPEI partners and Tripartite meeting
- CGPP/CDC Atlanta teleconference (Skype)
- CGPP-GHSA introductory call (Skype)
- Joint KRCS/USAID/CGPP TOT training on CBS Zoonotic disease surveillance planning meeting at CGPP HOA Secretariat offices
- Polio SIA planning meeting at the DSRU-MoH offices



UNICEF supported C4D Training for CORE Group & its implementing partners

CGPP-HOA Partners Project field teams

- CHV Monthly meeting in Kamukunji, this will enable the PO get insight of activities undertake the whole month
- Conduct integrated supportive supervision in Wajir south sub-county
- Conduct/Support Epi outreaches, Social mobilization, active case (AFP & Zoonotic) search in hard to reach areas.
- Conduct data review with facility in charges and community mobilizers of Wajir south cross border facilities. The objective is to harmonize data at all the levels in the county.
- Special population tracking in Garissa to map the migratory routes for better planning.
- Identification of Animal health disease reporters in Mandera who will be supporting the GHSA activities.